WEEKLY SUMMARY REPORT

PROJECT NO.: | 2476.0001Y002 WEEKLY REPORTING PERIOD:
PROJECT: CFAC Phase | Site Characterization Monday April 18, 2016 through
LOCATION: Near Columbia Falls, Montana sunday April 24, 2016

SUMMARY OF WORK COMPLETED

Roux field team and Spectrum Geophysics (geophysical subcontractor) completed the collection of field data for
the electrical resistivity/induced polarization geophysical survey in accordance with the Geophysical Work Plan
prepared by Spectrum Geophysics (dated March 23, 2016)

Roux field team installed AGI Passive Soil Vapor screening devices

Roux field team initiated soil vapor screening activities

CDM Smith was onsite on April 21, 2016 to perform oversight of field activities on behalf of the USEPA

RI/FS QA/QC Officer was onsite on April 21, 2016 to perform QA/QC field audit of vapor screening activities

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

Six transects were completed: One transect adjacent to the North-West Percolation Pond, one adjacent to
the West Percolation Pond, and four transects across the landfill area
Spectrum Geophysics will perform analysis and reporting of field data over the next three weeks

Ten sampling devices were installed over the course of two days (4/18 and 4/19) at locations described in
the RI/FS Work Plan and Phase | SAP

No sampling devices were installed within the former fueling area as noted in the email correspondence
from Roux Associates to the USEPA dated April 15, 2016 and from the USEPA to Roux Associates dated
April 22, 2016

Samples devices were retrieved on April 23, 2016 and sent to AGI for analysis

All vents on the West Landfill were screened
All proposed locations within the Wet Scrubber Sludge Pond and the Center Landfill were screened

Planned for 4/25/2016 through 5/1/2016

Preparation of the SAP Addendum is ongoing
Preparation for the SLERA field activities
Additional recon of miscellaneous site areas based on results of Site recon

Modifications

Installation of soil vapor screening probe at the Industrial and Sanitary Landfills will need to be performed with
mechanical equipment — Roux to discuss plan and schedule with USEPA during next conference call

Prepared By Michael Ritorto Of Roux Associates, Inc.

ROUX ASSOCIATES, INC. [ PAGE | of [ NUMPAGES |

ED_002345B_00009236-00001



WEEKLY SUMMARY REPORT
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LOCATION: Near Columbia Falls, Montana Sunday April 24, 2016

HEALTH AND SAFETY NOTES

OTHER NOTES

e Roux peer observation conducted on soil vapor screening activities
¢ Continued awareness of ticks, bees, and other insects onsite
e Discussed ergonomics associated with installation of vapor probe during screening activities

No other items to be noted
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